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Of all the lake crossings WCEC identified as not compliant with the current NESC 

only eight remain incomplete. 

Five of these crossing projects have been turned over to an engineering contractor to 

design, procure, and contract the construction. They required soil cores to be taken of 

the lakebed to design the foundations. Material has been ordered, and the foundation 

designs are near completion. The projected delivery date of the material is March 

2023. 

Material has been received for two crossings. Work is currently in progress with one 

crossing, when completed the crew will move to the next crossing 

The other project required negotiations with the landowners to redesign the line from 

overhead to underground construction. New easements have been obtained, all 

material has been procured, and the boring contractor has the project. The following 

is a list of all the crossings and current status: 



January 2023 Update 
Est. Date for Date Crossing ~ 

Line ID Lake Counties Action WO# 
Compliance Competed Number 

Status 

OH2348371001 East Ckt D.O.Aldridge BobSandlin Camp, Frarlklirlarld Titus Replace lpole withtallerpoles. Q42022 221049 6/7/2022 23 Complete 

OH25234741001, East Ckt Hill Wilson Lake Cypress Franklin Reframe Pole. Q12022 220208 3/29/2022 24 Complete 

OH2425, Mt. Vernon Ckt Merrill Carby Lake Cypress Franklin Addirllrlewpole. Q22022 220201 7/14/2022 25 Complete 

OH7339136005, North Ckt Cathey Combiningcrossings 2&3. Replace 2 2 
poleswith tallerpoles. Replace 7 poles , Mate ria I Due 

Lake Fork Hopki n s, Rai ns an d Wood Q22023 221934 
withtallerpoles. This will require Ma rch 2023 

OH7339136001, North Ckt Cathey engineered fourldatiorlsirlthe lake. 3 

OH13339136001, North Ckt Cathey Lake Fork Hopki ns, Rai ns an d Wood 
Replace lpole withatallerpole. Add 

Q12022 220202 4/21/2022 4 Complete 
irl 2 rlewpoles. 

OH103839, North Ckt Cathey Lake Fork Hopkins, Rairlsarld Wood Replace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 5 Complete 

OH7339188001, North Ckt Cathey Lake Fork Hopkins, Rairlsarld Wood Replace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 6 Complete 

Replace 5 poleswithtaller Poles. This Material Due 
OH733349001, South Ckt E.O. Brown Lake Fork Hopkins, Rairlsarld Wood will requireengineered fourldatiorlsirl Q22023 221934 7 

Ma rch 2023 
the lake. 
Replace 3 poleswithtallerpoles. This Material Due 

OH73332100003, South Ckt EO Brown Lake Fork Hopkins, Rairlsarld Wood will requireengineered foundationsin Q22023 221934 8 
Ma rch 2023 

the lake. 

OH123352, North Ckt Cathey 9 Combining Crossings 9 and 10 on th e 
Lake Fork Hopki n s, Rai ns an d Wood same work order. This jobchanged Q12023 220225 

fromoverheadto urldergourld. 
OH103945, North Ckt Cathey 10 

Redesign for 
Underground. 

Scheduled 

Replace 5 poleswithtaller Poles. This Material Due 
OH7333185006, High School Ckt J.G. Walker Lake Fork Hopkins, Rairlsarld Wood will requireengineered foundationsin Q42022 221934 11 

Ma rch 2023 
the lake. 
Replace 4poles withtallerpoles. This Material Due 

OH7333184007, High School Ckt Walker Lake Fork Hopkins, Rairlsarld Wood mayrequireengineered fourldatiorlsirl Q42022 221934 14 
Ma rch 2023 

the lake. 

OH733913007, North CIa Cathey Lake Fork Hopki ns, Rai ns an d Wood 
Replace 3 poles with tallerpoles and 
add irl 2 rlew poles. Q12022 220209 5/17/2022 20 Complete 

OH108290, Fellowship Ckt Crow Lake Hawkins Wood Replace conductorarld anchors. Q22022 220495 6/1/2022 32 Complete 

OH443317378010, Fellowship Ckt Crow Lake Hawkins Wood Replace 2 poles with tallerpoles. Q22022 220496 6/7/2022 33 Complete 

OH122495, Fellowship Ckt Crow Lake Hawkins Wood Add in 2 rlew poles. Q22022 220494 5/31/2022 34 Complete 

OH4433173100003, Fellowship Ckt Crow Lake Hawkins Wood Addirllrlewpole. Q22022 220493 5/31/2022 35 Complete 

OH 103315426004_SEG4, Mineola Ckt Sand Springs Lake Holbrook Wood 
Replace 2 poles with tallerpoles, and 

Q22022 220303 6/16/2022 36 Complete add in lrlewpole. 

Material has 
OH 103315424002-SEG5, Mi neo la Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with tallerpoles. Q12023 220305 37 arrived 

OH105224 SEGA Mirleola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with tallerpoles. Q22022 220307 7/21/2022 41 Complete 

oh543315294001, Mirleola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with tallerpoles. Q22022 220308 7/21/2022 39 Complete 

OH103315416010__SEG2, Mineola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with tallerpoles. Q22022 220302 6/21/2022 42 Complete 

OH17830, Cartwright Ckt Weems Lake Wirlrlsboro Wood 
Replace 2 poles with tallerpoles and 
add 2 new poles. Q22022 220741 10/4/2022 27 Complete 

Work in 
OH11334427002, Pleasarlt Grove Ckt Nichols Lake Wirlrlsboro Wood Add 2 new poles. Q12023 221050 28 

Progress 

OH19198, Sharon Ckt Weems Lake Wirlrlsboro Wood 
Replace lpole withatallerpolearld 
add lrlew pole. 

Q22022 220740 10/4/2022 30 Complete 


